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Mr. Victor Ketellapper £2 o

Regional Project Manager

U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 300 (8EPR-SR)

Denver, Colorado 80202-2466

Dear Mr. Kettelapper,

Reference IAG WAF on Rapid Response IAG DW-96-953991-000 Vasquez Boulevard
I-70 Remedial Action, Denver Colorado, Residential Soil Removal.

The IAG DW-96-953768-004 is currently for $10,927,244 dollars. EPA in Millington
received a partial bill (DA Form 4445-R) of $11,907.99 dated November 1, 2005 for the period
of September 22 through November 1, 2005. A copy is enclosed with financial backup. On the
last 2 pages of the backup is a “Progress Report” for September 2005 of which page 2 has the
IAG A-K breakout of funds. The Progress Report indicates $9,929,244 of the IAG under “direct
fund cite” (contractor funding) and $998,000 under “revised reimbursable” (labor, labor
overheads and fringe, travel, and fees). The balance available for the construction contract is
$502,852.60 and the balance of the revised reimbursable balance is $296,689.93 plus
$183,993.14 in commitments meaning labor codes, fees, and travel budgets.

The labor and transportation cost represents USACE project management and on site
construction quality assurance over the construction contractor at the Vasquez Boulevard
Superfund Site. Under JIAG DW-96-953768-004 there have been two construction contracts
awarded, the first was W9128F-04-D-0016 with Project Resources Inc. for $1,449,839, which is
complcte except for the final report. The first contract scope was soil removal at 70 residences.
The second construction contract number W9128F-04-D-0029 TO #1 with PRI is for
$7,976,552.40 and is currently underway. The second contract scope is soil removal at 340
residences, 350 lead based paint assessments, and 350 residences for field soil sampling

screening. The total obligated funds for procurement assistance (construction contractor) under
this TAG is $9,426,391.40.



If you have any questions regarding this request, please contact me at (402) 293-2513.

Sincerely,

Yooy Lok

Project Manager,
Rapid Response Program Office

Enclosures



CIC #: 99EPA SUPERFUND
BILLED DATE ©01-NOV-200S
CUSTOMER ORDER NUMBER DW$6953911-01-0

D.0.VOUCHER NO.

BILLED OFFICE

CINCINNATI FINANCIAL MGNT CENTER

EPA

ACCOUNTING OPERATION OFFICE MS002
26 WEST MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

BILLED ACCOUNTING CLASSIFICATION

(MAIL TO):

OH 45268-7002

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

PAGE NO. 001

REV. MAN
(VASQUEZ BLVD/HWY I-70, CO
(TOELLE)
BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.
28090443

PARTIAL # 19 22-SEP-2005 THRU 01-NOV-2005

BILLING OFFICE (SEND REMITTANCE TO) :

USACE FINANCE CENTER
USAED OMAHA Gé

5722 INTEGRITY DRIVE

C O USACE FINANCE CENTER

MILLINGTON TN 38054-5005
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BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2004 00 0000 NA 000000 96 NA X 3122.0000 G6 08 2417 848 018911 96252

$11,907.99 $11,907.99
LINE ITEM MOA DESCRIPTION

1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $3,589.05
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,761.70
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $749.95
1 INHOUSE - LABOR LABOR 54,807.29
SUBTOTAL $11,907.99
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 01-DEC-2005 PAY THIS AMOUNT $11,907.99

FUNDS AUTHORIZED:
AMOUNT :

AMOUNT :
AMOUNT :
BILLED:
BILLED:
BILLED:

TOTAL BILLED
PREVIOUS BILLED
CURRENT BILLED
TOTAL FLUX
PREVIQUS FLUX
CURRENT FLUX

DA FORM 4445-R

APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

CERTIFICATE OF OFFICE BILLED

$998,000.00
$504,897.85

STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S)

I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS

AND/OR FUND(S) AS INDICATED ABOVE,

$492,989.86 OR THAT THE ADVANCE PAYMENT REQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED.
$11,907.99
$.00 DATE
$.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
$.00



OMRHA DISTRICT

BILLED DATE: 01-NOV

WORK ITEM: S0GC8J

LABOR
PRAC NO LN# HOURS DOLLARS # of People
WS9XQG50359238 1 REG 23.00 $2,268.63 1
o/T 14.00 $914.52 1
HOL 0.00 $0.00 ]
TOTAL LABOR HOURS DOLLARS # of People
REG 23.00 $2,268.63 1
} o/T 14.00 $914.52 1
HOL 0.00 $0.00 0
TRANSPER
W59XQG52389335 1 505397G6 VB170-REMOVAL ACTION-VASQUEZ BLVD

Travel Order No:

*« Amend No Leg No

TOTAL TRAVEL ORDERS:

TOTAL "TRANSPER:

TOTAL WORK ITEM: 50GCaJ

| cuorderd.2.1.25 978 CUSTOMER ORDBR DETAILED COSTS

CUSTOMER ORDER NUMBER: DW96953911-01-0

BILL NO: 28090443

-2005

505397Gé

Proceed Date

12-SEP-05

Return Date

29-SEP-05

Page: 1

Date: 14-NOV-2005

2887.27
Destination
DENVER
Q0 COLORADO
1
$2,887.27
$6,070.42



cuorderd.2.1.25 978 CUSTOMER ORDER DETAILED COSTS

Page: 2
OMAHA DISTRICT Date: 14-NOV-2005
CUSTOMER ORDER NUMBER: DW96953911-01-0
BILL ND: 28090443
BILLED DATE: 01-NOV-2005
WORK ITEM: 61HCHB
LABOR
PRAC NO LN HOURS DOLLARS . # of People
W59X0G50247957 1 REG 3.00 $223.96 1
o/T 0.00 $0.00 o
HOL 0.00 $0.00 0
HOURS DOLLARS # of People
WS9X0G50258036 1 REG 6.00 $556.81 2
o/T 0.00 $0.00 ]
HOL 06.00 $0.00 0
‘TOTAL LABOR HOURS DOLLARS # of People
REG 9.00 $780.77 3
o/T 0.00 50.00 ]
HOL 0.00 $0.00 ]
TRANSPER
W59XQG52763505 1 600034G6 VBI-70 701.78
Travel Order No: 600034G6
+* Amend NoO Leg No Proceed Date Return Date Destination
* 0 1 05-0CT-05 07-0CT-05 DENVER
v CO COLORADO
.
TOTAL TRAVEL ORDERS: 1
TOTAL TRANSPER: $701.78
TOTAL WORK ITEM: 61HCHB $31,482.55



cuorderd.2.1.25 978 CUSTOMER ORDER DETAILED COSTS page: 3

OMAHA DISTRICT Date: 14-NOV-2005

CUSTOMBR ORDER NUMBER: DW96953911-01-0
BILL NO: 28090443
BILLED DATE: 01-NOV-200S

WORK ITEM: 813J282

LABOR
PRAC NO LN# HOURS DOLLARS # of people
W5 9XQGS0359238 2 REG 17.00 $1,676.82 1
o/t 41.00 $2,678.20 1
HOL. 0.00 50.00 0
TOTAL LABOR HOURS DOLLARS # of people
REG 17.00 $1,676.82 1
o/T 41.00 $2,678.20 1
HOL 0.00 $0.00 [}
TOTAL WORK ITEM: 83J282 $4,355.02
GRAND TOTAL COST FOR BILL MO 28090443: $11,907.99
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mc1.2.1.2é 138
POA CODE: G6

Laocation: NORTH WESTERN DIVISION

APPROP: 96 X 3122

WORK  CAT

CAT ELEM COST TYPE DESC
AMSCO CODE: 018911

CIV CCS CODE: B4l

FUND ACCT: (6123825

COST WORK ITEM: 4D4108 VASQUEZ
FUND WORK ITEM: 4D4108 VASQUEZ

3332R D4000 WORK IN PROGRES
D4000
3332R
4D4108

VASQUEZ
VASQUEZ

COST WORK ITEM: ?76C961
PUND WORK ITEM: 4D4108

DETAIL COST LEDGER

0000 CONSTRUCTION GENERAL
LOCAL IND ECR
IND CODE MOA CODE ORG

RESOURCE

VASQUEZ BOULEVARD/HWY I-70, CO

BLVD/HWY 1-70 RA-CONSTRUCTION
BLVD/HWY 1-70 RA-CONSTRUCTION

C2 21T2 G6M1RO0 TRANSPER

CATEGORY ELEMENT TOTAL *

WORK CATEGORY TOTAL e

COST WORK ITEM TOTAL sy
EOR 21T2 TOTAL

BLVD/I-70, DENVER, CO (PRI 04-D-0029#1)
BLVD/HWY I-70 RA-CONSTRUCTION

33100
331Q0
331Q0
33190
33100
331Q0
33100
33100
33100
331Q0
33100
33100
33100
33100
33200
331Q0
33100
33100
13190
33100
33100
331Q0
331Q0
331Q0
331Q0
33100
33100
33100
33100
33100
331Q0
331Q0
33100
13100

99998
99998
99998
99998
99998
99998
99998
99998
99998

99998

99398
99998
99998
99998
95998
99998
99998
99998
99998
99998
99998
99938
99998
99998
99998
99998
99958
99998
99998
99998
99998
99998
93998
99998

WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WIRK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK
WORK

PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES

c2
c2
Il
12
12
12
12
I2
12
12
I2
12
12
I2
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12
12

21T:
21T2
2530
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1100
1200
1200
1200
1200
1200
2500
2500
2500
2500
2500
2500
2500
2500
2500

GEM1R00O
GEM1R00
G6H4Q00
G6H4QO0
GEH4Q00
GEH4Q00
GEM1100
GEM1100
GEM1100
G6M1J00
GEH1J00
GEM1J00
GEM1R00
G6M1RQ0
GEM1R00D
GEM1R00
G6POEDO
G6POEQO
G6POE0D
G6DOEQO
G6H4QO0
GEM1100
GEM1ID0
GEMLIRDO
G6POEOO
G6H4Q00
G6HaQ00
GEM1100
GEM1100
GEMLI00
GEM1I00
G6M1R00
GEMIR0O
G6POEQD

TRANSPER
TRANSPER
RAPIDUSER
ANNLEAVE
BORLABOR
OTHLEAVE
ANNLEAVE
BORLABOR
OTHLEAVE
ANNLEAVE
BORLABOR
OTHLEAVE
ANNLEAVE
OTHLEAVE
OTLABOR
REGLABOR
ANNLEAVE
BORLABOR
BOROTLABOR
OTHLEAVE
BENEFITS
BENEFITS
BENEFITS
BENEFITS
BENEFITS
DEPTOVERHD
GENOVERHD
DEPTOVERHD
GENOQVERRD
DEPTOVERHD
GENOVERHD
DEPTOVERHD
GENOVERHD
GENOVERHD

1,934.80
1,934.80
1,934.80
1,934.80
1,934.80

186.85
206.11
15,000.00
136.21
721.74

58.43
3124.60
48.69
35.37
290.20
28.53
286.68
226.33
274.05
1,508.85
119.63
629.68
43.18

144.34
64.91
38.04

301.77

125.94

704.99

260.59

291.47
95.37

184.59

1,439.11
588.18
241.49

For period: 200510 thru 200510

PERIODS
PRIOR FY AMT 200510 - 200510

555.08 0.00
555.08 0.00
555.08 0.00
555.08 0.00
555.08 0.00
186.85 0.00
206.11 0.00
0.00 0.00
16.68 0.00
91.64 0.00
13.90 0.00
58.43 0.00
324.60 0.00
48.69 0.00
13.69 0.00
76.08 0.00
11.41 0.00
0.00 0.00
0.00 6.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
18.53 0.00
64.91 0.00
15.22 0.00
0.00 0.00
0.00 "0.00
83.76 0.00
27.22 0.00
293.47 0.00
95.37 0.00
68.78 0.00
22.35 0.00
0.00 0.00
0.00 0.00
0.00 0.00

Page: 1

Date:s 14-NOV-2005

PERIOD
200510

0.00
.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
0.00
0.00
6.00
.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



mel.2.1.26 138
POA CODE? G6

Location: NORTH WESTERN DIVISION

i

DETAIL COST LEDGER

APPROP: 96 X 3122 (0000 CONSTRUCTION GENERAL
WORK  CAT LOCAL IND EOR
CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESOURCE CUM AMT
99998 CATEGORY ELEMENT TOTAL . 24,776.06
31100 WORK CATEGORY TOTAL L 24,776.06
3332R 99999 WORK IN PROGRES 12 1100 GEM1R0OO ANNLEAVE 59.20
3332R 99999 WORK IN PROGRES I2 1100 G6MIR0O OTHLEAVE 49.33
3332R 99999 WORK IN PROGRES 12 1100 GEM1R0O OTLABOR 749.07
3332R 99999 WORK IN PROGRES I2 1100 G6M1R00 REGLABOR 326.88
3332R 99999 WORK IN PROGRES 12 1200 G6M1R00 BENEFITS 65.77
3332R 99999 WORK IN PROGRES 12 2500 G6M1R00 DEPTOVERHD 712.39
3332R 99999 WORK IN PROGRES 12 2500 GEM1RDO GENOVERHD 240.43
99999 CATEGORY ELEMENT TOTAL * 2,205.05
3332R  WORK CATEGORY TOTAL .. 2,205.05
76C96) COST WORK ITEM TOTAL s 26,981.11
EOR 1100 TOTAL 6,021.36
EOR 1200 TOTAL 740.77
EOR 2171 TOTAL 186.85
EOR 21T2 TOTAL 206.11
EQR 2500 TOTAL 4,826.02
EOR 2530 TOTAL 15,000.00

COST WORK ITEM: B5DL7B
FUND WORK ITEM: 4D4108

331Q0 99998 WORK IN PROGRES I2 1100 GELOFCO ANNLEAVE 157.05
331Q0 99998 WORK IN PROGRES 12 1100 GELOFCO BORLABOR 832.08
33100 99998 WORK IN PROGRES 12 1100 G6LOFCO OTHLEAVE 124.81
331Q0 99998 WORK IN PROGRES I2 1100 GEPOEOO ANNLEAVE 70.50
33100 99998 WORK IN PROGRES I2 1100 GSPOEOO BORLABOR 371.04
331Q0 99998 WORK IN PROGRES 12 1100 GEPOEOO OTHLEAVE 55.65
33100 99998 WORK IN PROGRES 12 1200 G6LOPCO BENEFITS 166.42
33100 99998 WORK IN PROGRES I2 1200 GEPOE0OO BENEFITS 74.21
331Q0 99956 WORK IN PROGRES I2 2500 G6LOFCO DEPTOVERHD 736.49
33100 99998 WORK IN PROGRES 12 2500 G6LOFCO GENOVERHD 282.82
331Q0 99998 WORK IN PROGRES I2 2500 GEPOE0OO GENOVERHD 128.57

99998 CATEGORY ELEMENT TOTAL . 2,999.63

331Q0 WORK CATEGORY TOTAL re 2,999.63
3333R 99999 WORK IN PROGRES C2 21TL G6M1ROO TRANSPER 771.40
3332R 99999 WORK IN PROGRES C2 21T2 GEM1R00 TRANSPER 22,142.09
3332R 99999 WORK IN PROGRES I2 1100 G6M1J00 ANNLEAVE 53.26
3332R 99999 WORK IN PROGRES 12 1100 G6M1J00 BORLABOR 285.30
3332R 99999 WORK IN PROGRES T2 1100 GEM1J0O OTHLEAVE 42.80
3332R 99999 WORK IN PROGRES I2 1100 G6M1R0OO ANNLEAVE 7,012.00
3332R 99999 WORK IN PROGRES 12 1100 G6M1ROO OTHLEAVE 5,645.61 -
3332R 99999 WORK IN PROGRES I2 1100 G6MIROO OTLABOR 15,468.62
3332R 99999 WORK IN PROGRES 12 1100 G6MIROC REGLABOR 38,783.97
3332R 99999 WORK IN PROGRES 12 1200 G6M1J00 BENEFPITS 57.06
3332R 99999 HWORK IN PROGRES 12 1200 G6M1ROO BENEFITS 7.527.43
3332R 99599 WORK IN PROGRES 12 2500 G6M1J00 DEPTOVERHD 27%.01
3332R 99999 WORK IN PROGRES 12 2500 G6M1J00 GENOVERHD $9.71

OWI:IN-HOUSE VASQUEZ BLVD/HWY I-70 (PRI 04-D-16 DO#1)
VASQUE2 BLVD/HWY 1-70 RA-CONSTRUCTION

Por period: 200510 thru 200510

PRIOR FY AMT

1,738.6%
1,738.63%

59.20
49.33
749.07
328.86
65.77
712.39
240.42
2,205.05
2,205.05
3,943.74
1,842.538
164.43
186.85
206.11
1,543.77
0.00

18.72
104.01
15.60
0.00
0.00
0.00
20.80
0.00
94.03
30.55
0.60
283.71
283.71

0.00
8,597.17
17.12
$5.10
14.27
2,530.10
2,107.23
7,682.861
14,617.74
19.02
2,809.62
85.98
27.94

PERIODS
200510 - 200510

0.00
0.00

0.00
0.00
0.00
4.00
0.00
0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
g.06
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
0.00

Page: 2

Date: 14-NOV-2005

PERIOD .
200510

0.00
.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
o.00
0.00
0.00

0.00
0,00
0.00
0.00
0.00
0.00
.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.90

0.00



mcl.z.l.zg 138 "
FOA CODE: G6
Location: NORTH WESTERN DIVISION

DETAIL COST LEDGER

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL
WORK CAT LOCAL IND EOR
CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESQURCE CUM AMT
3332R 99999 WORK IN PROGRES 12 2500 G6M1R0O DEPTOVERHD 43,894.42
3332R 99999 WORK IN PROGRES 12 2500 GEM1R00 GENOVERHD 17,232.97
99999 CATEGORY ELEMENT TOTAL . 163,295.65
3332R D4000 WORK IN PROGRES C2 21T2 GEM1R00 TRANSPER 2,224.14
D4000 CATEGORY ELEMENT TOTAL . 2,224.14
3332R WORK CATEGORY TOTAL e 165,519.79
3333R 99999 WORK IN PROGRES 12 1100 GEH4Q00 ANNLEAVE 62.09
3333R 99999 WORK IN PROGRES I2 1100 G6B4QO0 BORLABOR 332.16
3333R 99999 WORK IN PROGRES 12 1100 G6H4Q00 OTHLEAVE 33%.19
3333R 99999 WORK IN PROGRES T2 1100 G6M1100 ANNLEAVE 26.03
3333R 99999 WORK IN PROGRES I2 1100 G6M1100 BORLABOR 144.60
3333R 99993 WORK IN PROGRES 12 1100 G6M1100 OTHLEAVE 21.69
3333R 99999 WORK IN PROGRES I2 1200 GEH4QO0 BENEFITS 77.07
3333R 99999 WORK IN PROGRES 12 1200 G6M1100 BENEFITS 28.92
3333R 99999 WORK IN PROGRES 12 2500 G6H4Q00 DEPTOVERHD 308.67
3333R 99993 WORK IN PROGRES 12 2500 GEH4Q00 GENOVERHD 114.37
3333R 99953 WORK IN PROGRES 12 2500 G6M1100 DEPTOVERHD 130.73
33313R 99999 WORK IN PROGRES I2 2500 G6M1100 GENOVERHD 42.48
99999 CATEGORY ELEMENT TOTAL > 1,328.00
3333R WORK CATEGORY TOTAL *a 1,328.00
85DL7B COST WORK ITEM TOTAL aww 169,847 .42
EOR 1100 TOTAL 73,528.45
EOR 1200 TOTAL 7,931.10
EOR 21Tl TOTAL 771.40
ECR 21T2 TOTAL 24,366.23
EOR 2500 TOTAL 63,250.24
G6123825 FUND ACCT TOTAL L 198,763.33
FUND ACCT: G6126595
COST WORK ITEM: 50GC8J  Al0250-Contract/Construction Management ([113569]
PUND WORK ITEM: D471D1 113569-G6RR DW96953511-000 VB/I-70 RA
331Q0 99998 WORK IN PROGRES C2 21Tz G6MIR00 TRANSPER 30,557.63
331Q0 99998 WORK IN PROGRES 12 1100 G6M1R0OO ANNLEAVE 7,349.09
331Q0 99998 WORK IN PROGRES I2 1100 GEMIR0OO BORLABOR 41,517.91
331Q0 99998 WORK IN PROGRES 12 1100 G6MLR0OO BOROTLABOR 14,827.89
331Q0 99998 WORK IN PROGRES 12 1100 G6MLROO OTHLEAVE 6,147.72
331Q0 99998 WORK IN PROGRES 12 1200 G6EMIRO0 BENEFITS 8,193.07
331Q0 99998 WORK IN PROGRES 12 2500 G6M1IRO0 DEPTOVERHD 44,406.29
331Q0 99998 WORK IN PROGRES 12 2500 G6M1R0O GENOVERHD 14,308.02
99998 CATEGORY ELEMENT TOTAL . 167,307.63
331Q0 WORK CATEGORY TOTAL v 167,307.63
50GC8J COST WORK ITEM TOTAL b 167,307.63
EOR 1100 TOTAL 69,842.61
EOR 1200 TOTAL 8,193.07
EOR 2172 TOTAL 10,557.63
EOR 2500 TOTAL 58,714.32

COST WORK ITEM: 61HCHB  Al0280-Project Management [113589)

For period: 200510 thru 200510

PER10ODS

PRIOR FY ANT 200510 - 200510
16,919.97 0.00
5,723.09 0.00
61,246.96 0.00
2,224.14 0.00
2,224.14 0.00
63,471.10 0.00
18.58 0.00
103.20 0.00
15.48 0.00
26.03 0.00
144.60 0.00
21.89 0.00
20.64 0.00
28.92 0.00
93.30 0.00
30.32 0.00
130.73 0.00
42.48 0.00
675.97 0.00
675.97 0.00
64,4230.78 0.00
27,532.08 0.00
2,899.00 0.00
g.00 0.00
10,821.31 0.00
23,178.39 0.00
6€8,929.60 0.00
27,670.36 2,887.27
7,236.28 112.81
40,650.12 B67.79
14,299.67 528.22
6,026.23 121.49
7,8984.80 208.27
43,348.55 1,057.74
14,021.20 286.83
161,237.21 6,070.42
161,237.21 6,070.42
161,237.21 6,070.42
68,212.30 1,630.31
7,984.80 208.27
27,6708.36 2,887.27
57,369.75 1,344.57

Page: 3
Date: 14-NOV-2005

PERIOD .
200510

0.00
.00
0.00
0.00
0.00
8.00

0.00
0.00
0.00
0.00
0.00
0.30
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

2,887.27
112.81
867.79
528.22
121.49
208.27

1,057.74
286.83

6,070.42

6,070.42

6,070.42

1,630.31
208.27

2,887.27

1,344.57



mcl.2.1.26 138

FOA CODE. G6 ’

Location: NORTH WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL

WORK ~ CAT LOCAL IND EOR

CAT  ELEM  COST TYPE DESC IND CODE MOA CODE ORG RESOURCE

FUND WORK ITEM: D471D1 113569-G6RR DW96953911-000 VB/I-70 RA

€2 21T1 G6MIRGO TRANSPER
C2 21T2 G6M1ROO TRANSPER
12 1100 G6H4Q0O0 ANNLEAVE
12 1100 G6H4Q00 OTHLEAVE
12 1100 G6H4QO0 REGLABOR

331Q0 99998 WORK IN PROGRES
331Q0 99998 WORK IN PROGRES
331Q0 99998 WORK IN PROGRES
331Q0 99998 WORK IN PROGRES
33100 99998 WORK IN PROGRES
331Q0 99998 WORK IN PROGRES
331Q0 99998 WORK IN PROGRES
331Q0 59998 WORK IN PROGRES

12 1100 GE6LOFCC ANNLEAVE
12 1100 GSLOFCO OTHLEAVE
12 1100 GSLOFCO REGLABOR
12 1100 G6M1100 ANNLEAVE
I2 1100 G6M1100 OTHLEAVE
I2 1100 G6M1I00 REGLABOR

331Q0 99998 WORK IN PROGRES

331Q0 99998 WORK IN PROGRES

331Q0 99998 WORK IN PROGRES
33100 99998 WORK IN PROGRES 12 1100 G6M1R00 ANNLEAVE
331Q0 59998 WORK IN PROGRES I2 1100 G6M1R00 BORLABOR

12 1100 G6M1RGO BOROTLABOR
I2 1100 G6M1R00 OTHLEAVE
12 1100 G6POEOO ANNLEAVE

33100 99998 WORK IN PROGRES
331Q0 99958 WORK IN PROGRES

331Q0 99998 WORK IN PROGRES

331Q0 99998 WORK IN PROGRES I2 1100 G6POE0OO OTHLEAVE
33100 99998 WORK IN PROGRES 12 1100 G6POEGO REGLABOR
331Q0 99998 WORK IN PROGRES 12 1200 G6H4Q00 BENEFPITS
331Q0 99998 WORK IN PROGRES 12 1200 G6LOFCO BENEFITS
331Q0 99998 WORK IN PROGRES I2 1200 G6M1100 BENEFITS
331Q0 99598 WORK IN PROGRES I2 1200 G6M1RQO BENEFITS

12 1200 G6POEQO BENEFITS
12 2500 G6H4QDO DEPTOVERHD

331Q0 99998 WORK IN PROGRES

33100 99998 WORK IN PROGRES

33100 99998 WORK IN PROGRES 12 2500 G6H4Q00 GENOVERHD

331Q0 99998 WORK IN PROGRES 12 2500 G6LOFCO DEPTOVERHD
331Q0 99998 WORK IN PROGRES 12 2500 G6LOFCO GENOVERHD

331Q0 99998 WORK IN PROGRES 12 2500 G6M1I00 DEPTOVERHD

331Q0 99998 WORK IN PROGRES 12 2500 G6M1I0O0 GENOVERND

331Q0 99998 WORK IN PROGRES 12 2500 G6M1R0O0 DEPTOVERHD
33100 99998 WORK IN PROGRES 12 2500 G6M1ROO0 GENOVERHD
33100 99998 WORK IN PROGRES 12 2500 G6POEOO DEPTOVERHD
331Q0 99998 WORK IN PROGRBS 12 2500 G6POE0QO GENOVERHD
$9998 CATEGORY ELEMENT TOTAL .
331Q0 WORK CATEGORY TOTAL re
§IHCHB COST WORK 1TEM TOTAL e
ECR 1100 TOTAL
EOR 1200 TOTAL
EOR 21Tl TOTAL
EOR 21T2 TOTAL
EOR 2500 TOTAL

Al11480-ASARCO PRP Oversight [113569]
113569-G6RR DW96953911-000 VB/I-70 RA

COST WORK ITEM: 83J282
FUND WORK ITEM: D471D1

99998 WORK IN PROGRES 12 1100 GEMIR0OO ANNLEAVE

99998

331Q0

331Q0 I2 1100 G6M1R00 BORLABOR

WORK IN PROGRES

DETAIL

COST LEDGER

373.%0
1,181.00
148.92
126.30
851.55
58.00
48.33
322.20
52.02
43.36
288.98
1,392.85
7,797.09
1,811.04
1,165.95
238.50
199.57
1,352.42
173.21
64.44
57.80
1,552.11
271.47
762.15
241.21
291.30
88.74
261.26
79.58
7,806.82
2,513.41
1,218.41
374.79
33,208.68
33,208.68
13,208.68
15,897.08
2,119.03
373.90
1,181.00
13,637.67

667.56
4,306.19

For period: 200510 thru 200510

PRICR FY AMT

373.5¢0
479.22
137.59
114.09
764.37
58.00
48.33
322.20
52.02
43.36
288.98
1,365.16
7,584.11
1,811.04
1,236.13
. 238.50
199.57
1,352.42
152.29
64.44
57.80
1,500.53
271.47
690.37
220.867
291.30
88.74
261.26
79.58
7,631.79
2,463.24
1,218.41
374.79%
31,726.13
31,726.13
31,726.13
15,515.87
2,046.99
373.90
479.22
13,310.15

584.18
3,664.78

PERIQDS
200510 - 200510

0.00
701.78
11.33
12.21
87.18
0.00
0.00
0.00
0.00
0.00
0.00
27.69
212.98
0.00
29.82
¢.00
0.00
0.00
20.92
0.00
0.00
51.12
0.00
71.78
20.54
0.00
0.00
0.00
g.00
185.03
50.17
¢.00
0.00
1,482.55
1,482.55
1,482.55
3gi.21
72.04
0.00
701.78
327.52

83.38
641.41

Page: 4
Date: 14-NOV-2005

PERIOD 4
200510

0.00
701.78
11.33
12,21
87.18
0.00
0.00
¢.00
0.00
0.00
0.00
27.69
212.98
0.00
29.82
4.00
0.00
0.00
20.92
0.00
.00
51.12
0.00
71.78
20.54
0.00
0.00
0.00
¢.a0
185.03
50.17
0.00
0.00
1,482,55
1,482.55
1,482.55
381,21
72.04
0.00
701.78
327.52

83.38
641.41



DETAIL COST LEDGER

mel.2.1.26 138
FOA CODE‘\ Gé v R
Location: NORTH WESTERN DIVISION
APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL
WORK  CAT LOCAL IND EOR
CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESOURCE
33100 99998 WORK IN PROGRES 12 1100 G6M1ROO BOROTLABOR
33100 99998 WORK IN PROGRES 12 1100 G6M1R0O OTHLEAVE
331Q0 99998 WORK IN PROGRES 12 1200 G6M1R0Q BENEFITS
33100 99998 WORK IN PROGRES 12 2500 G6M1R00 DEPTOVERKHD
331Q0 99998 WORK IN PROGRES I2 2500 G6MIROQ GENOVERHD
999388 CATEGORY ELEMENT TOTAL *
33190 WORK CATEGORY TOTAL .

81J282 COST WORK ITEM TOTAL

8JD5LG
D4a71D1

COST WORK ITEM:
FUND WORK ITEM:

WORK IN PROGRES
99998
331Q0

33100 99998

8JDSLG COST WORK ITEM TOTAL

G6126595

B4l

018911

cesstrrenn

3122 X

3122

FUND ACCT TOTAL

ew

EOR TOTAL
EOR 1200 TOTAL

EOR 2500 TOQTAL

1100

SPM5000-Superfund Management & Support [113569)
113569-G6RR DW96953911-000 VB/I1-70 RA

I1 2520 G6H4QO00 SFMSFEE

CATEGORY ELEMENT TOTAL .
WORK CATEGORY TOTAL LA

taa

EOR 2520 TOTAL

rean
CIV CCS TOTAL rhen
Thann

AMSCO CODE TOTAL

LT ey

SYMBOL YR TOTAL

SYMBOL GRAND TOTAL ew®#sws

feeaante

GRAND TOTAL

10,111.64
615.03
932.89

9,478.80
2,938.16

29,050.27

29,050.27

29,050.27

15,700.42
932.89

12,416.96

76,567.94
76,567.94
76,567.94
76,567.94
76,567.94

306,134.52

$04,897.85

504,897.85

504,897.85

Por period: 200510 thru 200510

PERIODS

PRIOR FY AMT 200510 - 200510
8.564.71 1,546.93
525,23 89.80
778.95 153.94
8,031.65 1,447.15
2,545.75 392.41
24,695.25 4,355.02
24,695.25 4,355.02
24,695.25 4,355.02
13,338.90 2,361.52
778.95 153.94
10,577.40 1,839.56
76,567.94 0.00
76,567.94 0.00
76,567.94 0.00
76,567.94 0.00
76,567.94 0.00
294,226.53 11,907.99
363,156.13 11,907.99
363,156.13 11,907.99
363,156.13 11,907.99
363,156.13 11,907.99
363,156.13 11,907.99

A e R T R R RN T P R RN P AN R R AP NN P R RN TIPSR AP E A IR NG TR R

*** END OF REPORT

14-NOV-2005 - 09:12

SID GECEFMPL *+*+
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Page: 5

Date: 14-NOV:2005

PERIOD .
200510

1,546.93
89.80
153.94
1,447.15
392.42
4.355.02
4,355.02
4,355.02
2,361.52
153.94
1,839.56

0.00
0.00
0.00
0.00
0.00

11,907.99
11,907.99
11,907.9%99

11,907.%9




cuortl.2.1.27 988

CUSTOMER ORDER:

DW96953911-01-0

TRANSACTION LISTING

ACCOUNTING PERIOD:

OMAHA DISTRICT

10-2005

Page:
Date:

1
14-NOV-2005

CONTRACT - OUTSIDE GOVERNMENT

Transaction Date
03-0CT-2005
11-0CT-2005

INHOUSE - LABOR
Transaction Date
17-0CT-2005
17-0CT-2005
17-0CT-2005
17-0CT-2005
24-0CT-2005
24-0CT-2005
31-0CT-2005
.31-0CT-2005
31-0CT-2005
31-0CT-2005
31-0CT-2005
31-0CT-2005

PR&C
WS9XQG52389335
W59XQG52763505

Charge Code
011C08
01D121
01D121
0148BD
0148BD
01D121
011COF
011COF
0148BD
01D121
0iD121
0148BD

Obligation
505397G6
600034G6

Work Date

06-0CT-2005
14-0CT-2005
14-0CT-2005
14-0CT-2005
15-0CT-2005
15-0CT-2005
24-0CT-2005
25-0CT-2005
27-0CT-2005
26-0CT-2005
27~0CT-2005
27-0CT-2005

Del Order No
NA

Emp ID

HOOVGS823 1

NA HERSM1119 1
SUBTOTAL COST:
Emp ID No of Hours Type
SANDV3338 3 RG
HOOVGS823 8 RG
HOOVG5823 12 ou
HOOVGS823 4 RG
HOOVGS823 1 ou
HOOVGS5823 S ou
LOVEQ9396 2 RG
HERSM1119 4 RG
HOOVGS823 18 RG
HOOVG5823 24 ou
HOOVGS5823 9 RG
HOOVGS5823 13 ou

SUBTOTAL CO

TRANSPER

TRANSPER
Labor § G&A §
$131.64 $20.
$455.78 $71.
$452.76 $70.
$227.89 $35.
$37.73 $5.
$188.65 $29.
$64.48 $10.
$257.13 $40.
$1,082.47 $168.
$905.52 $141.
$512.75 $79.
$490.49 $76.
$4,807.29% $749.

LR e e e R A T R 2 A 2

***+ END

O F

REPORT

14-NOV-2005

09:20

SID G6CEFMP1

b
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- Line Item Resource Code Accrual Ind

Indirect §

$71.
$262.
$260.
$131.

$21.
$108.

$37.
$147.
$622.
$520.
$294.
$282.

$2,761.

78
21
47

70

TOTAL COST:

Total

$2,.887.
$701.

$3,589.

Total

$223.
$789.
$783.
$394.
$65.
$326.
$111.
$445.
$1,874.
$1,567.
$887.
$849.

$8,318.

$11,907.

27
78

05



msfcr.2.1.4 LY

1AG Number: DW$69531911-D1-0

MONTHLY REPORT FOR OCTOBER 2005

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-}
Less Undelivered Orders: (-)

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122}):
Bill Number 28090443

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments {(68X8145):

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
OMAHA DISTRICT

VASQUEZ BOULEVARD/HWY I-70, CO

Revised Reimbursable
{96X3122)

$998,000.00

$504,897.85
$12,419.08
$183,993.14

$296,689.93

$11,907.99
$504,897.85

$330,100.31
$6,916.961.03

Direct Fund Cite

(68X8145)

$9,929, 244

§$6,916,961
$2,509,430
$0

§502,852.

.00

.03
.37
.00

Page: 1
Date: 14-NOV-2005

IAG Totals
{96X3122 + 6£8X8145)

§10,927,244.00

$7.421,858.88
$2,521,849.45
$183,993.34

$799,542.53
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msfcr.2.1.4 346

1AG Number: DW$6953911-01-0

Bill Number: 28090443

Bill Invoice Date: 01-NOV-2005

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categories

a Personnel

b Fringe Benefits
c Travel

d Equipment

e Supplies

f Procurement

g Construction

h

Other

o

Total Direct Charges

Total Indirect Charges

w.

X TOTAL

Labor Breakout for Month:

Individual

MARK R HERSE

GREGORY P HOOVER

QUILA L LOVEJOY
VELMA J SANDERS

TOTAL LABOR:

PROGRESS REPORT
OMAHA DISTRICT

VASQUEZ BOULEVARD/HWY I-70, CO

$11,907.99
$330,100.31
Costs for Prior Month's
Current Month Summary
$3,884.51 $144,290-.40
5$922.78 $51,809.09
$3,589.05 $55,988.87
$0.00 $0.00
'$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $91,567.94
5$8,396.34 $343,656.30
$3,511.65 $149,333.56
$11,907.99 $492,989.86
Function Hours
SUPERVISORY CIVIL ENGINEER 4.00
CONSTRUCTION REPRESENTATIVE $5.00
" ENGINEERING TECHNICIAN 2.00
PROGRAM ANALYST 3.00
104.00

Project Coste

to Date

$148,174.91
$52,731.87
$59,577.92
$0.00

$0.00

$0.00

$0.00
$91,567.94
$352,052.64
$152,845.21

$504,897.85

Labor
Amount

$445.17
$7,538.17
$111.64
$223.96

$8,318.94

P R T L e e T

*++ END QF REPORT - 14-NOV-2005 - 13:46
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